



GLAST Calorimeter Mechanical Systems

Working Group Meeting




Status

- Delivered Hardware
 - EM Structure
 - Base Plate
 - Composite Structure
 - Top Frame
- Pending Hardware
 - EM Structure
 - Side Panels – Fabrication
 - Close-Out Plates – Redesign
 - Bumper Frame Assemblies - Redesign
 - Flight Fasteners – On Order
 - Mechanical Ground Support Equipment
 - CDE Insertion Tooling – Fabrication Complete
 - PEM Assembly Tooling – Design Complete
 - Handling Fixture – Design Complete
 - Rotation Fixture – Minor Modifications to Existing Design
 - Shipping Container – Preliminary Design
 - TVAC Test Fixture – Preliminary Design
 - Vibration Test Fixture - Scheduled




Status - Continued

- EM Reports
 - Stress Analysis – Delivered
 - Thermal Analysis – On-Going
 - Structure Acceptance Data Package - Delivered
- EM Assembly Procedures
 - CDE Insertion Procedure – Under Development
 - PEM Assembly Procedure – Scheduled
- EM Test Plans
 - Thermal Vacuum Test Plan - Scheduled
 - Vibration Test Plan - Scheduled




Issues and Concerns

- Base Plate Modifications Requested by SLAC
- Close-Out Plate Redesign
- Bumper Frame Redesign
- Composite Structure Cure Process
- Composite Structure Verification Testing
- Calorimeter Module – LAT Grid Integration




Base Plate Modifications

- Base Plate Modification Requested by SLAC for the Following Reasons:
 - High Stiffness of Base Plate Drives Peaks Loads of Bolts Connecting the Calorimeter Modules to the LAT Grid
 - Maximize Friction Characteristics of Bolted Joint
- Requested Base Plate Modifications Are:
 - Increase Length of Tabs by Deepening Notches Between Tabs and Lengthening Tabs
 - Decrease Thickness of Base Plate
 - Reduce Corner Radius of Tabs




Base Plate Modifications - Continued

- Consequences of Required Modifications to the Base Plate
 - Base Plate Modifications Will Decrease its Stiffness and Potentially Increase Loads into the Inserts of the Composite Structure as well as the CDEs.
 - Current Test and Analysis of EM Will Be Invalid
 - No Room in Current EM Schedule to React to Major Modification of the Base Plate
- Proposed Plan if Modification is Required
 - Continue with Current EM Assembly and Test Schedule
 - Re-Run Stress Analysis to Evaluate the Results of the Modifications on the Structure
 - Modify Base Plate for EM2 Assembly and Re-Test




Base Plate Modifications - Continued

- Disadvantages of Modifying Base Plate at EM2 Level
 - Impact of Base Plate Design Modifications to CDE and AFEE Are Unknown
 - All EM CDE and AFEE will be tested in Previous Stiffer EM Structure
 - Reactions that CDE and AFEE Will Actually Experience with Modified Base Plate Design Will Not Be Confirmed Until the QM is Qualified
- Disadvantages of Modifying Base Plate at EM Level
 - Cannot Meet the Current Assembly and Test Schedule
 - No Time to Analyze and Evaluate the Structural Effects of Modifying the Base Plate Design
 - No Time to Analyze the Impact of the Base Plate Design Modifications to the CDE and AFEE
- Advantages of Modifying the Base Plate at the EM Level
 - CDE and AFEE Will Undergo Environment Testing Within a Structure of Realistic Flight-Like Stiffness




Close-Out Plate Redesign

- Close-Out Plate is Undergoing Redesign to Accommodate the AFEE Redesign
 - Current Plate Interface to Primary Structure Remains Unchanged
 - Openings for Electrical Interconnects between the CDE and AFEE Redesigned
 - Changed Opening Shape from Slot to Hole to Accommodate New Electrical Connections
 - Changed Position of Openings to Accommodate New Wire Position Relative to Position of AFEE Components
 - Incorporated Stiffeners to Minimize Deflection without the Need to Change the Material




Bumper Frame Redesign

- Considering a Change in the Bumper Frame Design to Incorporate an End-Cap
- Past Bumper Frame Designs
 - Initial Bumper Frame Design
 - Clearance Between Frame Opening and Bonded PIN Diode was Marginal Due to Positional Errors of the Bonded PIN Diode due to Crystal Surface Profile Tolerance
 - Bumper Frame with Spacer
 - Solves Marginal Clearance Between the Bumper Frame and the Bonded PIN Diode Through the Use of a Spacer
 - Relies on the Ability of the Bumper Frame to Slide over the Spacer




Bumper Frame Redesign - Continued

- Advantages of End-Cap Design
 - Allows More Clearance Margin Between the Frame Opening and the Bonded PIN Diode than the Previous Designs
 - More Forgiving in terms of the PIN Diode Bonded Position Errors from Crystal Surface Profile Tolerance
 - Provides Physical Hard-Stop Between the Wrapped CDE and the Walls of the Composite Structure
- Disadvantage of End-Cap Design
 - Fabrication is Very Labor Intensive




Composite Structure Cure Process

- Composite Structure Cure Process is Being Improved in Order to Produced Consistent Cured Structures for the Flight Build
 - EM Build Validated the Following Procedures:
 - Pre-Preg Cutting Procedure
 - Pre-Preg Lay-Up Procedure
 - Ability to Hold Proper Cure Temperature
 - EM2 Build Will Validated Cure Process
 - Ability to Control Proper Application of Pressure During the Cure
 - Performance of the Improved Molds for Autoclave Use




Composite Structure Cure Process - Continued

- EM2 Fabrication
 - Composite Structure Fabrication is Scheduled for January 2003
 - Fabrication of Aluminum Piece-Parts Currently Not Scheduled
- EM2 Environmental Testing
 - Abbreviated EM Test Flow
 - EM2 Will Be Populated only With CDE and AFEE Mass Simulators




Composite Structure Verification Testing

- Because the Material Properties for Composite Structures are Dependent Upon the Consistency of the Fabrication and Curing Process, Verification Testing is Required
- MIL-STD-1540D Requires All Composite Structures Be Verified by Static Proof Load. However, a Sine Burst Test is Currently Baselined Due to the Following:
 - No External Interfaces to Attach Static Proof Load Fixtures
 - Proper Loading of the Composite Structure Requires a Distributed Inertial Load from the CDE Mass



Composite Structure Verification Testing - Continued

- Verification Testing in the Assembly and Test Flow
 - Should Be Scheduled Before Integration of the CDE and AFEE Components
 - Currently Scheduled to Occur During Environmental Testing Due to the Tight Schedule
 - Dependent Upon Confidence in Consistency of Composite Structure



CAL Module – LAT Grid Integration

- CAL Module Integration to LAT Grid Integration Concept
 - Inverted Insertion of CAL into LAT Grid
 - Alignment Assured Using the Following Alignment Tooling:
 - Guide Rods Attached to Adjacent MGSE Base Plates or CAL Base Plates
 - Alignment Fixture Attached to the Integration CAL Module
 - CAL Module is Lowered Using Crane and Alignment Tooling
- Mock-Up Test Currently Schedule for Early November to Verify
 - Ability To Insert the CAL Module into the LAT Grid in the Inverted Position
 - Ability of the Alignment Tooling to Maintain Proper Alignment Required to Clear the 0.7 mm Space Between LAT Grid Walls and CAL Module