



Naval Research Lab
Washington DC

SWALES
AEROSPACE

GLAST CDE MRR – October 31, 2003

Manufacturing Readiness Review (MRR) Test Readiness Review (TRR)

GLAST Crystal Detector Element (CDE) Manufacturing Readiness Review (MRR)

October 31, 2003

Prepared for:

Naval Research Laboratory
Space Science Division
Code 7651
Washington, DC 20375

Prepared By:

SWALES
AEROSPACE

5050 Powder Mill Road
Beltsville, MD 20705



Agenda

- ◆ **CDE Assembly Program Overview**
- ◆ **Documentation**
- ◆ **Manufacturing Flow**
- ◆ **Risk Reduction Activities**
- ◆ **Facility**
- ◆ **Tooling**
- ◆ **Parts Status**
- ◆ **In-Process Testing**
- ◆ **Shipping & Handling**



◆ Bond & test 1920 Flight CDE assemblies


- ❖ 64 assemblies per week
- ❖ PDAs, Crystals, VM-2000 film, and End Caps supplied by NRL
- ❖ Tooling proven-out in Development and Pre-Qualification
- ❖ Released documentation
 - CM controlled
- ❖ Acceptance Test per LAT-SS-02235-02
 - Visual
 - Mechanical
 - Optical

◆ Expect Flight bonding to start December 2003

- ❖ Tooling complete
- ❖ Facility on-line
- ❖ Team in place
- ❖ Paperwork in place (less Shipping & Optical Test procedures)
- ❖ PDA is driving start of Flight Bonding



CDE Photograph




2 CDE ASSEMBLIES SHOWN



Manufacturing Flow Diagram

GLAST CDE MRR – October 31, 2003





Naval Research Lab

CDE Build Process



GLAST CDE MRR – October 31, 2003

◆ Show Slides



◆ Processes

- ❖ Crystal Handling, SAI-PROC-1231, Rev A
 - Release 03 September 2003
- ❖ PDA Handling, SAI-PROC-1232, Rev -
 - Release 03 September 2003
- ❖ ESD Handling, SAI-PROC-1233, Rev -
 - Release 03 September 2003
- ❖ Bonding, SAI-PROC-1229, Rev -
 - Release 03 September 2003
- ❖ Wrap & Cap, SAI-PROC-1234, Rev -
 - Release 03 September 2003
- ❖ Shear Strength Test, SAI-PROC-1250,
 - Release 29 October 2003
- ❖ CDE Packaging and Shipping, SAI-PROC-1266
 - Expected Release 14 November 2003
- ❖ CDE Light Testing, SAI-PROC-1267
 - Expected Release 14 November 2003

◆ Drawing

- ❖ CDE Assembly, LAT-DS-01900, Rev -
 - Release 02 October 2003

◆ Travelers

- ❖ PDA Bake-Out, Rev -
 - SAI-TRAV-4329
 - Available for CM release
- ❖ Wrapper Cutting & Forming, Rev -
 - SAI-TRAV-4302
 - Available for CM release
- ❖ CDE Assembly, Rev A
 - SAI-TRAV-4297
 - Available for CM release
- ❖ CDE Light Testing, Shear Testing, Packaging and Shipment
 - SAI-TRAV-4397
 - Expected release date 17 November 2003
 - Waiting on light testing of 12 engineering model CDEs



Typical Weekly Build Plan (64/Week Average)

GLAST CDE MRR – October 31, 2003

Monday, Week 1	Tuesday	Wednesday	Thursday	Friday
Hour 8-4	Hour 8-4	Hour 8-4	Hour 8-4	Hour 8-4
Bond 48 pcs. (A)	Form wraps	Dissassemble & Bond 48 pcs. (B)	Form wraps	Dissassemble & Bond 48 pcs. (A)
Form wraps		Form wraps		Form wraps
				48 assemblies bonded complete
Monday, Week 2	Tuesday	Wednesday	Thursday	Friday
Dissassemble & Bond 48 pcs. (B)	Form wraps	Dissassemble & Bond 48 pcs. (A)	Form wraps	Dissassemble & Bond 48 pcs. (B)
Form wraps		Form wraps		Form wraps, inspect, wrap & cap
		96 assemblies bonded complete		Waited for 7-day cure prior to wrap & cap
Monday, Week 3	Tuesday	Wednesday	Thursday	Friday
Dissassemble & Bond 48 pcs. (A)	Inspect, wrap & cap, light test	Dissassemble & Bond 48 pcs. (B)	Inspect, wrap & cap, light test	Etc...
Inspect, wrap & cap, light test		Inspect, wrap & cap, light test		
144 assemblies bonded complete				192 bonded. 192/3 weeks = 64 per week.



◆ **Post- Engineering Model activities**

- ❖ Tooling and bond processes refined and documented
- ❖ Revised tooling
 - Utilized lessons learned
 - Changed mold material (Teflon to aluminum with mold release)
 - Removed O-rings
 - Simplified supports
 - Loosened tolerances on masks and seals
 - Simplified mask (Made clamp a separate aluminum part)
 - Simplified workbench
- ❖ Bond training
 - 36 bonds on various Crystal and PDA configurations
 - Train new technicians

◆ **Flight development units**

- ❖ Bonded 4 CDE assemblies with flight-like tooling

◆ **12 Pre-Qualification CDEs**

◆ **12 Mini-EM CDEs (Flight configuration for Mini-EM calorimeter)**



Risk Reduction Activities - Planned

GLAST CDE MRR – October 31, 2003

- ◆ **Continue training technicians with Flight tooling and Flight-like materials**
 - ❖ Will continue up until start of Flight effort
- ◆ **Build 48 non-Flight units to Flight schedule**
 - ❖ Build
 - Use aluminum Crystal mock-ups
 - Use Flight prototype PDAs
 - Use PDAs fabricated to pipe-clean the PDA assembly process
 - Flight-like End Caps
 - Flight tooling
 - ❖ Inspect
 - ❖ Pack & Ship (including all paperwork)
 - ❖ Purpose:
 - Verify we can build to production rate
 - Troubleshoot logistics to support build rate
 - Revise paperwork as-required with lessons learned



Training/Certification

GLAST CDE MRR – October 31, 2003

	Electrostatic Discharge Control NASA-STD-8739.7	Polymeric NAS-STD-8739.1	Bonding PDAs to Crystals SAI-PROC-1229	Wrapping and End Cap Assembly SAI-PROC-1234	Handling of Crystals SAI-PROC-1231	Handling of PDAs SAI-PROC-1232	ESD Handling SAI-PROC-1233	Strength Testing of the CDE SAI-PROC-1250	Light Testing SAI-PROC-1267
TECHNICIANS									
Tony Baltusis	exp. 6/12/04	exp. 5/15/04	TRAINED	TRAINED	TRAINED	TRAINED	TRAINED	N/A	N/A
Doug Ng	exp. 7/25/05	exp. 1/16/05	TRAINED	TRAINED	TRAINED	TRAINED	TRAINED	N/A	N/A
Gary Sheridan	exp. 6/5/05	exp. 3/01/04	TRAINED	TRAINED	TRAINED	TRAINED	TRAINED	N/A	N/A
Jim Weinreich	exp. 7/25/05	exp. 1/16/05	TRAINED	TRAINED	TRAINED	TRAINED	TRAINED	N/A	N/A
Gabriel White	11/14/2003	11/14/2003	11/14/2003	11/14/2003	11/14/2003	11/14/2003	11/14/2003	N/A	N/A
Tammy Turner	N/A	N/A	N/A	N/A	11/14/2003	N/A	11/14/2003	11/14/2003	N/A
QUALITY									
Brian Martini	exp. 8/20/05	exp. 5/15/04	11/14/2003	11/14/2003	11/14/2003	11/14/2003	11/14/2003	11/14/2003	11/14/2003
Don Brown	exp. 6/5/05	11/14/2003	11/14/2003	11/14/2003	TRAINED	TRAINED	TRAINED	11/14/2003	11/14/2003
SUPERVISOR									
John Haggerty	exp. 6/05/05	11/14/2003	TRAINER	TRAINER	TRAINER	TRAINER	TRAINER	TRAINER	11/14/2003



◆ Temperature

- ❖ 20° to 30 ° C

◆ Humidity

- ❖ 30 % to 50 % RH
- ❖ 50% to 55% for 3-hour maximum

◆ Cleanliness

- ❖ Class 100,000 cleanroom
- ❖ Caps, gowns & shoe covers required
 - Gloves & face masks when working with hardware

◆ ESD

- ❖ Certified grounded workstations (benches)
- ❖ Floor mats

◆ Natural Light Screening (Tinting on clean room windows)

- ❖ 99% UV
- ❖ 65% Optical



◆ 50 sets of Flight bond tools (48 plus 2 spares)

- ❖ 50 sets complete
- ❖ 140 Masks & seals
 - Enough for 280 CDEs
 - Next 400 prior to Flight start-up
 - Enough for 800 CDEs
 - Remainder in lot deliveries
- ❖ Bench complete
- ❖ Wrapper form tooling in place
- ❖ Improved wrapper fixture in place
- ❖ End Cap tooling in place
- ❖ Inspection Tooling
 - Go/No Go Gages not complete
 - Inspection can be performed with standard inspection tools, gages for process streamlining only



◆ Customer Furnished

- ❖ Crystals
 - Approximately 500 Flight Crystals at NRL
 - Swales ready to accept shipment
- ❖ PDAs
 - Waiting on Flight PDAs from NRL
 - Expect first delivery in early December 2003
- ❖ End Caps
 - 50 non-Flight End Caps at Swales
 - Flight End Caps due late November 2003
- ❖ VM-2000 Film
 - 4 rolls at Swales (enough for Flight build)

◆ Swales- supplied, all in-house

- ❖ Primer
 - DC 92-023
 - Enough primer for entire build
- ❖ Adhesive
 - DC 93-500
 - Enough adhesive for approximately 50% of Flight build
- ❖ Kapton Tape, 2-1/2 mil thick, acrylic adhesive
 - 3/8" wide
 - 1/2" wide



Acceptance Testing

- ◆ **Visual inspection**
 - ❖ At Swales
- ◆ **Dimensional**
 - ❖ At Swales
- ◆ **Thermal cycling and shear testing**
 - ❖ 1 CDE every 2 weeks
 - ❖ Location Swales
- ◆ **Optical testing**
 - ❖ Every CDE tested in Muon telescope
 - ❖ At Swales



Non-Conformances

- ◆ **All Swales non-conformances are documented per SAI-OP-013-001 (NCR)**
- ◆ **If cannot be reworked to print, and MRB required:**
 - ❖ **Required signatures:**
 - Manufacturing Engineer
 - Manufacturing Area Manager
 - Quality Engineer
 - Swales Program Manager
 - NRL Program Representative
- ◆ **Cause and Corrective Action tracked per SAI-OP-014-001**



Shipping and Handling

- ◆ **All crystals and CDE assemblies to be handled on carriers**
- ◆ **All crystals and CDE assemblies to be stored on flat aluminum rack**
 - ❖ In vapor-barrier bags with desiccant and humidity indicator
 - ESD bag material
- ◆ **Shipping**
 - ❖ CDEs to be shipped in shipping holders and existing cases
 - ❖ Swales to ship with DD-1149
 - Swales truck
 - Direct delivery



In Emergency, Call ...

◆ Team members have access to support at all times

- ❖ **John Haggerty** (Product Engineer, Build Supervisor) – (410) 775-9991 (home)
- ❖ **Jimmy Lee** (Quality Engineer) – 202-404-1476 (NRL office), 301-237-8871 (cell)
- ❖ **Brian Martini** (Quality Engineer) – 202-404-1435 (NRL office), 1-888-735-5940 (pager)
- ❖ **Nick Virmani** (Quality Manager) – 202-767-3455 (NRL office), 301-902-4344 (Swales Office) 1-888-950-7615 (pager)
- ❖ **Mike Kennedy** (Swales Program Manager) – (443) 994-1003 (cell)
- ❖ **Eric Grove** (NRL Program Scientist) – 202-767-3112 (NRL office), 202-297-4467 (cell)
- ❖ **Bill Raynor** (NRL Program Manager) – 202-404-1461 (NRL office), 1-888-596-7792 (pager)