
Weekly Report for the week ending May 3, 2001

*** CALORIMETER (N. Johnson)

4.1.5.1 CAL Management 

After IDT video, two Level III requirements reviews and preparation of the quarterly
report, no useful work was performed.

Nothing to report from France also, due to Holidays and internal meetings.
--------------------------------------------------------------------

4.1.5.3 Performance Assurance 
-Prepared contamination control plan for calorimeter.
-Prepared Quarterly report for Jan 1-March 31-2001.
-Finalized the specification of silicon detector.
-Continuous risk management plan draft for CAL will be circulated for comments next 
week.
-List of Approved QML Manufacturers, Assembly/Test, Fabrication, Test labs, and PEM 
manufacturer was distributed. This list will be updated as and when new vendors are 
approved. ASAT Hong Kong, China can be used for ASIC Packaging.
-WIP in process for locating ASIC test house.
-Reliability plan for CAL will be circulated for comments during week of May 
14,2001.

--------------------------------------------------------------------

4.1.5.5.2 CAL CsI Scintillation Crystal 

First new batch of crystals from Amcrys arrived in Sweden this week.  This batch 
contains 12  real  GLAST crystals and 2 boule samples.
First crystal optical test station sent from NRL to Sweden this week.
Reference crystals have been machined to new dimensions and polished. The light 
tapering is now being applied and fine-tuned.

Continue thermal cycling and light yield studies of GLAST crystal with BM custom 
diodes and Masterbond flexible epoxy.

The first version of the data acquisition and analysis software packages for the 
Crystal Optical Testing Station should ship electronically to Sweden early next 
week.  Work on the user interfaces is nearing completion. Updates and additional 
releases will follow.  (NRL)

--------------------------------------------------------------------

4.1.5.6 CAL Pre Electronics Module

A flexible cable design which fits the calorimeter baloon flight PIN diode has been 
submitted for fabrication.  This design is similar to what would be needed for 
flight, but would solder to the balloon flight diodes.  Expect delivery the week of 
May 14th.

After some initial setup problems, we got the Analog  Devices AD7475 analog to 
digital converter working.  Performed differential non-linearity measurements at a 
few different clock rates.  Results are that the DNL is worse than that of the Maxim
devices, but better than that of the Burr-Brown devices.  The DNL is noticable worse
at a 20 MHz ( maximum spec ) clock rate as compared to a 10 MHz clock rate.

--------------------------------------------------------------------
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4.1.5.4.5 CAL Software/Design Verification 

CAL-HI trigger study is still in progress.  Simple discriminators are not
adequate to reject protons that suffer deep inelastic nuclear interactions
and at the same time accept 90% of photons depositing 10 GeV in the CAL.
Some logical combination of discriminators is required. We are using both
glastsim and GEANT3 to simulate proton interactions.  (Chekhtman and Grove).

==============================================================
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